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Funded US 70 Bypasses

Major freeway bypasses funded for right of way acquisition and/or construction in
NCDOT’s 2012 — 2020 State Transportation Improvement Program

Goldsboro Bypass (R-2554)

Funding Status:
Part complete, remaining segments fully funded.

Schedule:

» Record of Decision Approved — August 1998

» Section A
o Project let to construction June 2012
o Estimated Completion April 2016

= Section BA
o Opened to traffic Dec. 16, 2011

*= Sections BB & C
o Design-build let accomplished January 2012
o Estimated Completion July 2015

Activities Underway
Section A: Construction is underway.
Sections BB & C: Right of way acquisition underway, expect to start
construction in early 2013.

Upcoming Actions
Sections BB & C: Expect to receive permits for project in late 2012.
Construction expected to start early 2013.

Project Manager: Corey McLamb, PE, (919) 934-5863, cdmclamb@ncdot.gov






Kinston Bypass (R-2553)

Funding Status:
Right of way acquisition scheduled to begin in SFY 2020.

Schedule:
»  Start-of-Study Letter — May 29, 2009
» Purpose & Need (CP1) Concurrence Achieved — October 13, 2010
» Detailed Study Alternatives (CP2) Concurrence Achieved —
November 17, 2011

» Citizens Informational Workshop #3 — May 15 & May 17, 2012

» Traffic Forecast Completed — July 25, 2012

» Field verification of modeled wetlands — 2012

[::::> » Environmental Studies for historic resources, natural resources,

and community impacts — 2012 through 2013

» Capacity Analysis — early 2013

» Bridging Decisions (CP2A) — late 2013

» State Draft Environmental Impact Statement - late 2013

» Corridor Design Public Hearing — mid 2014

* Corridor Selection (CP3) — late 2014

* Archaeological Survey — 2015

» Delineation of wetlands and streams — 2015

» Avoidance and Minimization (CP4A) — 2015

» State Final Environmental Impact Statement — 2015

» State Record of Decision — 2015

» Right of Way acquisition — SFY 2020

* Construction — Post Year

Activities Underway
* Environmental Studies on Detailed Study Alternatives
» Capacity Analysis
» Functional Designs of Detailed Study Alternatives

Upcoming Actions
= Completion of Capacity Analysis — Early 2013

Project Manager: Mark Pierce, P.E., (919) 707-6035, mspierce@ncdot.gov
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Havelock Bypass (R-1015)

Funding Status:
All segments funded for both right of way and construction.

Schedule:

:

Draft Environmental Impact Statement — approved Sept. 2011
Corridor Public Hearing — December 6, 2011

Conducted Post Hearing Meeting — Feb. 2012

Concurrence Point 3 Meeting (Corridor Selection Revisited) —
Concurrence Achieved on April 10, 2012

Concurrence Point 2A (Bridging Decisions Revisited) —
Concurrence Achieved on July 9, 2012

Environmental Studies Updates

Concurrence Point 4A (Avoidance & Minimization Revisited) —
early 2013

Final Environmental Impact Statement — mid 2013

Record of Decision — 2013

Right of Way acquisition — FY 2014

Construction — FY 2016

Activities Underway

Preparation of responses to comments on the Draft Environmental
Impact Statement

Preparation of responses to comments on the Public Notice by the
U.S. Army Corps of Engineers

Preparation of minutes and responses to action items from CP3
Reaffirmation Meeting

Protected Species Field Surveys

Design updates using Corridor 3

Preparation for CP4A Concurrence Meeting

Preparation of draft version of the Final Environmental Impact
Statement

Upcoming Actions

Completion of summary and action items from CP3 (LEDPA)
Reaffirmation Meeting (August 2012)

Updated Cost Estimates (late 2012)

Protected Species Updated Reports (late 2012)

CP4A Avoidance & Minimization Meeting (early 2013)

Project Manager: Mark Pierce, P.E., (919) 707-6035, mspierce@ncdot.gov
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Other US 70 Corridor Upgrades

Interchanges, access management upgrades and other improvements funded in
NCDOT’s 2012 — 2020 State Transportation Improvement Program

US 70 Improvements near Wilson’s Mills, Johnston County,
W-5600

Upgrade of two intersections to interchanges.

Funding Status:
Funded for planning and environmental studies only.
Schedule:
* Project Scoping Meeting — Held July 2012
» Categorical Exclusion — January 2014

Activities Underway
» Preparing scope of work for environmental surveys, expect to begin
surveys in fall 2012.

Upcoming Actions
» Environmental surveys scheduled to begin fall 2012, expect to
complete spring 2013
» Preliminary design scheduled to begin spring 2013, expect to
complete fall 2013

Project Managers: Jay Mclnnis, PE (919) 707-6029, jmcinnis@ncdot.gov;
Kim Gillespie, PE (919) 707-6023, Kklgillespie@ncdot.gov

US 70 Improvements near Pine Level, Johnston County, W-5107
Median cross-over closures and upgrades of two intersections to interchanges.

Funding Status:
Fully funded.
Schedule:
» Categorical Exclusion Document — Approved February 2012
» Right of Way Acquisition — December 2012
» Construction — December 2013

Activities Underway
» Hydraulic design and right of way plan preparation underway,
expect to begin right of way acquisition in December 2012

Upcoming Actions
» Begin Right of Way Acquisition — December 2012

Project Manager:  Jerry Page, PE (252) 237-6164, jpage@ncdot.gov
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Slocum Gate Improvements (MCAS Cherry Point, Havelock),
Craven County, R-5516

Construction of flyover on existing US 70 at Slocum Gate.

Funding Status:
[Please refer to 2014-2022 Draft STIP]

Schedule:

» Feasibility Study prepared by Dept. of Defense (completed 2009).

» Categorical Exclusion — Fall 2013 (AECOM - consultant)

» Right of Way Acquisition — FY 2014 [refer to 2014-2022 Draft

STIP]

» Construction — FY 2015 [refer to 2014-2022 Draft STIP]
Activities Underway/Completed

» Project Initiation Meeting (November, 2011).
Scoping Meeting held (February, 2012).
Environmental surveys (Fall 2012).
Traffic Forecast (September, 2012).
Citizens Informational Workshop and Public Officials meeting held
(June 26, 2012).
Upcoming Actions

" Capacity Analysis (Fall 2012).

» Begin preliminary design (Fall 2012).

Project Managers: Charles Cox, PE (919) 707-6016, ccox@ncdot.gov;
Matthew Potter, PE (919) 707-6036, mwpotter@ncdot.gov

US 70 Improvements in Beaufort (including Gallants Channel
Bridge Replacement), Carteret County, R-3307

Funding Status:
Fully funded

Schedule:
* Finding of No Significant Impact — Approved Sept. 2006
» Right of Way Acquisition — Underway (began July 2008)
» Construction Consultation — Approved February 2012
* Begin Construction — January 2013 (pending permit issuance)

Activities Underway
» Navigational Evaluation & report due mid-September for USCG
» Environmental permits under review by agencies
Upcoming Actions ‘
»  Submit final permit materials to USCG when completed
® Coordinate 404 and USCG permits.
Project Managers: Kristine O’Connor, P.E., (919) 707-6034, kaoconnor@ncdot.gov

Rekha Patel, P.E., (919) 707-6301, rpatel@ncdot.gov




Feasibility Studies

Unfunded projects with a study to determine scope and general cost.

Kinston
Conversion of existing US 70 Skinners Bypass intersection to an interchange

Feasibility Study complete

US 70 in James City
Upgrade along exiting US 70 corridor

Feasibility Study complete.

US 7o from New Bern to Proposed Havelock Bypass
Construct freeway on New Location in Craven County

Feasibility Study in early stages (scheduled completion — spring, 2014)

James City to Havelock Bypass

Near term and long term US 70 corridor improvements

Feasibility Study complete.

Northern Carteret Bypass, R-4431

New location freeway

Feasibility Study complete.

Morehead City to Beaufort
Widening of existing US 70 causeway

Feasibility Study underway (projected completion — summer, 2013).

NC 241 Upgrade, Duplin & Lenoir Counties
from NC 24 north to SR 1151 (Bob Stroud Road)

Feasibility Study underway (scheduled completion: Prelim. Report — late 2012;
Final Report: late 2013/early 2014)

NCDOT contact for Feasibility Studies:
Derrick Lewis, P.E., Unit Head
Feasibility Studies Unit
(919) 707-4663
dlewis@ncdot.gov
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